COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2006

ESTIMATE SUMMARY 12:58:40
CONTID: C15217 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15217-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 80 WORK DAYS
Bridge Rehab-Whiskey Creek PERCENT TIME: 76.25 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: BR 012A-041
Bridge Rehab-Whiskey Creek
NAME OF ROAD: 12
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 07/28/2006 DATE TIME STARTED 04/05/2006
P.O. BOX 505 DATE LET 03/16/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
SWINK Cco 81077 719-384-5956 DATE NOTICE TO PROCEED 04/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 724,460.29 PARTICIPATING $ 414,880.68 $ 129,359.62
AWARD PROJECT AMT: $ 596,446.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 57.27% TOTAL EARNINGS 414,880.68 129,359.62
FUNDS AVAILABLE: $ 309,579.61 STOCKPILED MATERIALS 22,889.95 0.00
GROSS EARNINGS 437,770.63 129,359.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,411.41 -1,616.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 432,359.22 127,743.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 432,359.22 127,743.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 127,743.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15217-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0003 12:58:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0010 202-00090  *REMOVAL OF DELINEATOR 4.000 2.000
EACH 2.000 36.00
18.00000 4.000 72.00
0015 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 824.000 398.000
sy 0.000 0.00
15.00000 398.000 5,970.00
0020 202-00810  *REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0025 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 233.000 117.000
LF 116.000 348.00
3.00000 233.000 699.00
0030 202-01300  *REMOVAL OF END ANCHORAGE 4.000 2.000
EACH 2.000 370.00
185.00000 4.000 740.00
0035 203-01594  COMBINATION LOADER 20.000 4.000
HOUR 3.000 366.00
122.00000 7.000 854.00
0040 208-00002  *EROSION LOG (12 INCH) 200.000 171.000
LF 0.000 0.00
14.00000 171.000 2,394.00
0045 208-00020  *SILT FENCE 1,200.000 783.000
LF 0.000 0.00
2.00000 783.000 1,566.00
0050 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0055 208-00070  STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0003 12:58:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
LS 0.200 500.00
2,500.00000 0.600 1,500.00
0065 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,500.000 0.000
sY 0.000 0.00
3.00000 0.000 0.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0085 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 358.000 0.000
TON 78.610 8,804.32
112.00000 78.610 8,804.32
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000
GAL 19.900 79.60
4.00000 19.900 79.60
0095 603-10120 12 INCH CORRUGATED STEEL PIPE 16.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 253.000 100.000
LF 0.000 0.00
18.00000 100.000 1,800.00
0105 606-01370 *TRANSITION TYPE 3G 2.000 1.000
EACH 1.000 1,150.00
1,150.00000 2.000 2,300.00
0110 606-01380 *TRANSITION TYPE 3H 2.000 1.000
EACH -1.000 -1,000.00

1,000.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0003 12:58:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02003 *END ANCHORAGE (NONFLARED) 4.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0120 609-60011 CURB TYPE 6 (SECTION M) 30.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0125 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0130 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0135 614-00011 *SIGN PANEL (CLASS I) 19.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0140 614-00200 *STEEL SIGN POST (U-2) 18.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0145 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 26.000 0.000
LF 0.000 0.00
61.00000 0.000 0.00
0150 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.200 1,800.00
9,000.00000 0.700 6,300.00
0160 626-00000 *MOBILIZATION 1.000 0.591
LS 0.393 21,615.00
55,000.00000 0.984 54,120.00
0165 627-00005 *EPOXY PAVEMENT MARKING 6.000 0.000
GAL 0.000 0.00

500.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0003 12:58:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 238.250 109.500
HOUR 128.750 3,476.25
27.00000 238.250 6,432.75
0175 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 19.000
DAY 12.000 1,836.00
153.00000 31.000 4,743.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 42.000
DAY 16.000 7,840.00
490.00000 58.000 28,420.00
0185 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00
340.00000 4.000 1,360.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 124.000 25.500
EACH 36.500 1,788.50
49.00000 62.000 3,038.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 56.000 28.000
EACH 0.000 0.00
67.00000 28.000 1,876.00
0200 630-80370 CONCRETE BARRIER (TEMPORARY) 540.000 270.000
LF 0.000 0.00
33.00000 270.000 8,910.00
0205 630-80380 *TRAFFIC CONE 110.000 55.000
EACH 0.000 0.00
9.00000 55.000 495.00
0210 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
28,500.00000 2.000 57,000.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 15,835.510 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 131.840 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0003 12:58:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 405,273.10 $ 49,009.67 S 204,473.67

CAT NO0300 STRUCTURE P-16-B

0250 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.500 0.500
EACH 0.500 9,450.00
18,900.00000 1.000 18,900.00
0255 206-00000 STRUCTURE EXCAVATION 50.000 25.000
cY 25.000 725.00
29.00000 50.000 1,450.00
0260 206-00100 STRUCTURE BACKFILL (CLASS 1) 50.000 24.000
cy 5.000 350.00
70.00000 29.000 2,030.00
0265 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 33.000 0.000
TON 8.000 896.00
112.00000 8.000 896.00
0270 504-08050 STONE LANDSCAPE WALL 50.000 0.000
SF 0.000 0.00

110.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 012A-041 ESTIMATE NO: 0003 12:58:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE P-16-B

0275 515-00120 WATERPROOFING (MEMBRANE) 147.000 0.000
sy 73.500 1,764.00
24.00000 73.500 1,764.00
0280 601-03040 CONCRETE CLASS D (BRIDGE) 31.000 16.500
cY 0.000 0.00
875.00000 16.500 14,437.50
0285 602-00020 REINFORCING STEEL (EPOXY COATED) 3,100.000 2,153.338
1B 0.000 0.00
2.00000 2,153.338 4,306.68
0290 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 115.000 57.500
LF 0.000 0.00
210.00000 57.500 12,075.00
0295 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 1,250.000 602.000
INCHES)
SF 0.000 0.00
62.00000 602.000 37,324.00
0295 MATERIAL ALLOWANCE GIRDER 648.000
SF 0.000 0.00
35.32400 648.000 22,889.95
CAT 0300 CURRENT AMT $ 180,999.00 $ 13,185.00 % 116,073.13

CAT NO0301 STRUCTURE P-17-H

0300 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.500 0.500
EACH 0.500 9,450.00
18,900.00000 1.000 18,900.00
0305 206-00000 STRUCTURE EXCAVATION 95.000 48.000
cy 47.000 1,363.00
29.00000 95.000 2,755.00
0310 206-00100 STRUCTURE BACKFILL (CLASS 1) 76.000 0.000
cY 71.500 5,005.00
70.00000 71.500 5,005.00
0315 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 70.000 0.000
TON 36.970 4,140.64

112.00000 36.970 4,140.64
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ESTIMATE RUN 07/31/2006

ESTIMATE NO: 0003 12:58:40
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONCRETE CLASS D 51.000 24.000
cYy 27.000 23,625.00
875.00000 51.000 44,625.00
REINFORCING STEEL (EPOXY COATED) 8,309.095 4,458.438
LB 3,850.657 7,701.31
2.00000 8,309.095 16,618.19
*TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,600.00
1,150.00000 4.000 4,600.00
*BRIDGE RAIL TYPE 10H 94.000 0.000
LF 94.000 11,280.00
120.00000 94.000 11,280.00
CAT 0301 CURRENT AMT 121,388.19 $ 67,164.95$ 107,923.83
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 0.500
EACH 0.000 0.00
15,000.00000 0.500 7,500.00
SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
CAT 0400 CURRENT AMT 16,800.00 $ 0.00%$ 9,300.00
PROJECT TOTAL CURRENT AMT 724,460.29 $ 129,359.62 $ 437,770.63



